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General Project Information

Project Description Narratives

Project Status in FY 2006:

The ANL-W site will be completely remediated.

Post-2006 Project Scope:

Purpose, Scope, and Technical Approach:

Definition of Scope: Anl-W is Waste Area Group 9 (WAG (9) under the INEEL Federal Facility Agreement Consent Order signed in 1991.  All 
remedial investigations and cleanup are conducted under this enforceable agreement.  The Remedial Actions at ANL-W involve two sets of activities:  
(1) remedial investigations and actions to identify and where necessary, cleanup potential releases from inactive waste sites; and (2) Decontamination 
and Decommissioning (D&D) of a surplus facility (completed in FY 1998).  Remedial actions are primarily focused on the assessment and cleanup of 
inactive potential release sites.  Remedial actions at ANL-W are conducted to meet location, contaminant, and action-specific requirements imposed 
by statutes and regulations (including DOE Orders), and to implement guidance and agreements.  Activities typically follow a phased approach (i.e., 
initial investigation, characterization and assessment, evaluation of remedial action alternatives, issuance of a Proposed Plan, publication of a Record 
of Decision (ROD), Remedial Design (RD), and Remedial Action (RA) with public involvement activities occurring throughout the process.  
Objectives related to remedial actions include:  
     *  identifying inactive, contaminated facilities and sites at ANL-W;
     *  assessing the nature and extent of contamination at these facilities and sites;
     *  confirming and containing existing contamination to the extent necessary to minimize further spread;
     *  providing for negotiated agreements with regulatory authorities defining requirements and schedules for the cleanup of facilities and sites;
     *  ensuring that cleanup is carried out in strict compliance with agreements and applicable environmental laws;
     *  providing long-term monitoring to ensure continuing compliance.

Technical Approach: Under CERCLA, a site or Operable Unit (OU) that has been identified as potentially requiring remediation will be addressed in 
an RI/FS study.  The objective of the RI is to determine the types, quantities, and locations of contamination at a site and to assess the potential effects 
this contamination may have on human health and the environment.  Potential health effects are documented in the risk assessment, which is part of 
the RI.  Information collected during an RI is then used to help identify and screen potential cleanup alternatives.  Full development and detailed 
analysis of cleanup alternatives are conducted during the FS, which generally occurs at the same time as the RI.  Interim Actions are similar to RI/FS 
actions but are conducted when there is greater urgency to reach the cleanup phase or when the problem is well defined and does not need the detailed 
study provided by an RI/FS.  Following an RI/FS or an Interim Action, a Proposed Plan is prepared to identify the preferred alternative.  A public 
comment period of at least 30 days is then held on the Proposed Plan.  When the comment period ends and all comments have been considered, a ROD 
is signed selecting the final remedial action.  An RA is a series of steps taken to eliminate, control, or monitor the actual or potential release of 
contamination from a site to the environment as directed by the ROD.  

For the D&D of CLPA, work includes Title I, II, and III design, NEPA categorical exclusion, sampling and analysis, and actual demolition of the 
facility.  NEPA and Title I work was completed in FY97.
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All functions should be complete by FY 2003.

Project End State

Post-remedial institutional controls (after 2003) will include annual surveillance and monitoring by the landlord as required by DOE Orders. No long 
term monitoring after 2003 is expected to be required since all remediation goals for soils will be met.  No groundwater contamination has been 
documented at ANL-W which would require monitoring, under CERCLA after soil remediation goals are met.  Upon completion of the D&D of the 
Central Liquid Processing Area the analytical laboratory will reclaim the area for routine operations.

Cost Baseline Comments:

A June 1998 baseline change proposal was prepared to document the decision to use phytoremediation as the selected cleanup alternative versus the 
originally planned approach of soil excavation and disposal.  Phytoremediation will be initiated in FY 1999 and will continue until Remedial Action 
Objectives are met, which is expected by FY 2003.  Funding for FY 2001 is pending transfer to Office of Nuclear Energy.

Safety & Health Hazards:

ANL-W is a nuclear energy research facility with potentially hazardous materials and operations.  The effective management of these materials and 
operations is paramount to the safety and health of the public and ANL-W personnel.  ANL-W`s excellent safety record has been accomplished 
through continuing programs in training, emergency preparedness, radiological protection, and fire protection.  Impact to ANL-W personnel safety and 
health is also minimized by the industrial hygiene program, and medical services.  Effective management of potential contaminants is important to the 
protection of the environment.  ANL-W has minimized impact through continuing programs in environmental monitoring, aboveground and 
underground storage tank management and waste management and remediation programs.   A large part of this program is the ALARA concept which 
ANL-W advocates.  The ALARA program is used at ANL-W to achieve as low as reasonably acheivable to minimize the exposure to individuals.  
     The hazards associated with remediation work at ANL-W are those hazards common to the environmental assessment and remediation industry 
with special emphasis upon those sites with a radiological contamination component.  There are also hazards associated with the decontamination and 
decommissioning of buildings.  Workers can expect to encounter the normal occupational/physical hazards associated with field work, involving the 
use of generators, lifting, slip and fall, confined spaces, and excavations.
     In addition, work at ANL-W is in the desert and hazards associated with that are heat injury, cold and adverse weather conditions such as high 
winds and thunderstorms.
     All activities are conducted subject to the guidance provided by DOE and OSHA for hazardous waste operations.  Unique project Site Specific 
Health and Safety Plans (HASPs) are developed and prepared before the commencement of any fieldwork.  The HASPs contain an integrated safety 
management approach to the assessment of the field work hazards and the appropriate control and mitigation procedures.  Such information includes a 
health and safety risk or hazard analysis for each site task and operation, identification of key project management and health and safety personnel, site 
exposure monitoring requirements, personal protective equipment and procedures, medical surveillance requirements and emergency response 
guidance.

Safety & Health Work Performance:

Environmental Remediation activities at ANL-W are coordinated with the follwing S&H personnel: radiological safety, emergency management, fire 
safety, industrial hygiene, occupational safety, safeguards and security, health physicists and management oversight.  S&H resources are planned and 
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coordinated through work requests issued to a central planning group.  The costs for these S&H personnel are covered through the landlord budget 
(NE) and are not a direct impact to EM.  ANL-W has a detailed Environment Safety and Health manual which outlines stop work orders, safe work 
permits, radiological work permits and other safety related items.  Remedial actions are not initiated until the work is coordinated with industrial 
hygienists, health physicists, and safety oversight and all required permits are in place.   
     To ensure readiness prior to start of work, Operational Readiness Reviews, hazard assessment reviews and radiological ALARA reviews are 
conducted as required.  Ongoing on-site surveillance is conducted by both project management and health and safety professionals to confirm work-
site controls and procedures are being followed.  Occupational exposure monitoring is conducted at the work sites to verify the effectiveness of 
contamination controls.
     If unforeseen health and safety hazards arise that are not already covered by contingency planning, work activities are suspended until management 
and health and safety specialists properly address the hazard.  Stop Work Orders are issued if there is an imminent hazard.  All employees are 
authorized to issue a stop work order on a job when environment, safety or health concerns exist that pose an immediate hazard to personnel or 
property.  Formalized change control procedures are used to manage and document major project changes.

PBS Comments:

1)  Remediation:  ANL-W is WAG 9 at the INEL.  In the Federal Facility Agreement and Consent Order (FFA/CO), WAG 9 has been defined as four 
operable units with 37 release sites.  Eighteen sites are considered No Action sites that will not require further 

Baseline Validation Narrative:

Independent contractor validation of ANL-W Remedial Activities and the Decontamination and Decommissioning activity was accomplished in 1994.  
Since then the baseline has been changed in accordance with established baseline change control procedures.

General PBS Information

Date Validated: 8/1/1994Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Drivers:   
Y

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

Y

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/7/1999

FEDPLAN Project? Yes

DOE Project Manager:   Dale Dietzel

Project Identification Information
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

General PBS Information

630-252-2555

630-252-2750

Dale.Dietzel@CH.DOE.GOV

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

8,084 2,005 1,142 809 611 538 554 0 0 008,084 2,425PBS Baseline (current 
year dollars)

2,425 2,005

7,934 2,005 1,142 788 579 497 498 0 0 007,934 2,425PBS Baseline 
(constant 1999 
dollars)

2,425 2,005

6,992 2,005 1,142 809 611 0 0 0 0 006,992 2,425PBS EM Baseline 
(current year dollars)

2,425 2,005

6,939 2,005 1,142 788 579 0 0 0 0 006,939 2,425PBS EM Baseline 
(constant 1999 
dollars)

2,425 2,005
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006

Non-EM Costs included in the Cost Baseline

2007 2008 2009

Non-EM Category: Other

Nuclear Energy 100 100 100 100 100 100 100 100

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

Non-EM Category: Other

Nuclear Energy 100 100 100 100 100 100 100 100 100100 100 100 100

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%0.00% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Explanation of Project Completion Date Difference  (if applicable):

Two years of successful phytoremediation results required for release site completion.

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

12/1/1999

9/30/2000
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

ANL-W Awards Phytoremediation Contract CH-ANLW-RA-003 4/2/1999

Commence Remedial Action CH-ANLW-RA-005 6/30/1999 6/30/1999 Y

Complete D&D of the CLPA CH-ANLW-RA-006 8/21/1998 8/21/1998

Draft RD/RA Work Plan sent to Agencies for Review CH-ANLW-RA-002 3/15/1999 Y

Draft Summary Report of Phytoremediation Results 
sent to DOE

CH-ANLW-RA-004 9/17/1999

RD/RA Scope of Work to Agencies for Review CH-ANLW-RA-001 11/25/1998 Y11/25/1998

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 2,426

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 6,856

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 2,509

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

EM FY 2001 funding is pending transfer to Nuclear Energy.

Phytoremdiation verses excavation

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 2,492

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 2,509

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 66

562

579

2,425 2,005Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Two years of Successful Phytoremediation Results CH-ANLW-RA-007 9/30/2000

Remedial Action Complete CH-ANLW-RA-008 9/30/2003

Finalize Project Activities CH-ANLW-RA-009 9/30/2003

Project Start CH-ANLW-RA-011 10/1/1996

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

ANL-W Awards Phytoremediation 
Contract

CH-ANLW-RA-003

Commence Remedial Action CH-ANLW-RA-005

YComplete D&D of the CLPA CH-ANLW-RA-006  

Draft RD/RA Work Plan sent to 
Agencies for Review

CH-ANLW-RA-002

Draft Summary Report of 
Phytoremediation Results sent to 
DOE

CH-ANLW-RA-004

RD/RA Scope of Work to 
Agencies for Review

CH-ANLW-RA-001

Y 1 11YTwo years of Successful 
Phytoremediation Results

CH-ANLW-RA-007  

YRemedial Action Complete CH-ANLW-RA-008  

YYFinalize Project Activities CH-ANLW-RA-009  

YProject Start CH-ANLW-RA-011  

Performance Measure Metrics
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Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Actual
Pre-1997

Actual
1997

RS

Assess. 8.008.008.00 0.00NR 29.00

RS

Cleanup 3.00 4.007.007.00 0.00NR 29.00

Fac.

Decom.- Assess. 1.001.001.00 0.00NF

Fac.

Decom- Cleanup 1.001.001.00 0.00NF

LLW

Storage 0.00 0.00 0.00 0.00 0.00 0.00.00M3

LLW

Ship to DOE Disp. 142.00142.00142.00 0.00M3

Tech.

Deployed 1.001.001.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

Cleanup NR

Fac.

Decom.- Assess. NF
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 37.00

RS

Cleanup NR 37.00

Fac.

Decom.- Assess. NF 1.00

Fac.

Decom- Cleanup NF 1.00

LLW

0.00 0.00 0.00 0.00 0.00 0.00 0.00Storage M3

LLW

Ship to DOE Disp. M3 0.00

Tech.

Deployed Ntd 1.00 1.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

Decom- Cleanup NF

LLW

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00Storage M3 0.00

LLW

Ship to DOE Disp. M3

Tech.

Deployed Ntd
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ANLW N0001 ANL-01 \ INDUSTRIAL WASTE POND 
AND 3 DITCHES

1998 1998 20005/20/1998 2001 YLiquid Surface 
Impoundments/Holding 
Ponds

ANLW N0002 ANL-01A \ COOLING TOWER 
BLOWDOWN DITCHES

1998 1998 20005/20/1998 2001 YWaste/Ditches

ANLW Y0003 ANL-04 \ SEWAGE LAGOONS 1998 1998 1999 5/20/1998 Pending5/20/1998 1998 YLiquid Surface 
Impoundments/Lagoons

ANLW Y0004 ANL-05 \ OPEN BURN PITS #1-3 1995 9/30/1995 Approved9/30/1995 NWaste/Burn Pits

ANLW Y0005 ANL-08 \ EBR-II LEACH PIT 1998 1998 1998 5/20/1998 Pending5/20/1998 1998 YWaste/Pits

ANLW N0006 ANL-09 \ INTERCEPTOR CANAL 1998 1998 20005/20/1998 2001 YWaste/Ditches

ANLW Y0007 ANL-10 \ DRY WELL BETWEEN T-1 AND 
ZPPR MOUND

1992 1992 9/30/1992 Approved9/30/1992 NLiquid Surface 
Impoundments/Seepage 
Basins

ANLW Y0008 ANL-11 \ WASTE RETENTION TANK 783 1992 1992 9/30/1992 Approved9/30/1992 NTanks/Above Ground 
Storage Tanks

ANLW Y0009 ANL-12 \ SUSPECT WASTE RETENTION 
TANK BY 793

1992 1992 9/30/1992 Approved9/30/1992 NTanks/Above Ground 
Storage Tanks

ANLW Y0010 ANL-14 \ SEPTIC TANK & DRAIN FIELDS 
(2) BY 753

1992 1992 9/30/1992 Approved9/30/1992 NTanks/Septic Tanks

ANLW Y0011 ANL-15 \ DRY WELL BY 768 1992 1992 9/30/1992 Approved9/30/1992 YLiquid Surface 
Impoundments/Seepage 
Basins

ANLW Y0012 ANL-16 \ DRY WELL BY 759 1992 1992 9/30/1992 Approved9/30/1992 YLiquid Surface 
Impoundments/Seepage 
Basins

ANLW Y0013 ANL-17 \ DRY WELL BY 720 1992 1992 9/30/1992 Approved9/30/1992 NLiquid Surface 
Impoundments/Seepage 
Basins
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ANLW Y0014 ANL-18 \ SEPTIC TANK & DRAIN FIELD 
BY 789

1992 1992 9/30/1992 Approved9/30/1992 NTanks/Septic Tanks

ANLW Y0015 ANL-19 \ SLUDGE PIT WEST OF T-7 1994 1994 9/30/1994 Approved9/30/1994 YLiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

ANLW Y0016 ANL-20 \ SEPTIC TANK AND LEACH 
FIELD BY 793

1992 1992 9/30/1992 Approved9/30/1992 NTanks/Septic Tanks

ANLW Y0017 ANL-21 \ TREAT SUSPECT WASTE TANK 
& LEACHING FIELD

1992 1992 9/30/1992 Approved9/30/1992 NLiquid Surface 
Impoundments/Leach 
Fields

ANLW Y0018 ANL-22 \ TREAT SEPTIC TANK & 
LEACHING FIELD

1992 1992 9/30/1992 Approved9/30/1992 YTanks/Septic Tanks

ANLW Y0019 ANL-23 \ TREAT SEEPAGE PIT & SEPTIC 
TANK

1992 1992 9/30/1992 Approved9/30/1992 NLiquid Surface 
Impoundments/Seepage 
Basins

ANLW Y0020 ANL-24 \ LAB & OFFICE 
NEUTRALIZATION TANK

1992 1992 9/30/1992 Approved9/30/1992 NTanks/Above Ground 
Storage Tanks

ANLW Y0021 ANL-25 \ INTERIOR BUILDING COFFIN 
NEUTRALIZATION TANK

1992 1992 9/30/1992 Approved9/30/1992 NTanks/Above Ground 
Storage Tanks

ANLW Y0022 ANL-26 \ CRITICAL SYSTEMS 
DEGREASING TANK

1992 1992 9/30/1992 Approved9/30/1992 NTanks/Above Ground 
Storage Tanks

ANLW Y0023 ANL-27 \ PLANT SERVICES 
DEGREASING TANK

1992 1992 9/30/1992 Approved9/30/1992 NTanks/Above Ground 
Storage Tanks

ANLW Y0024 ANL-28 \ EBR-II SUMP 1994 1994 9/30/1994 Approved9/30/1994 NLiquid Surface 
Impoundments/Sumps

ANLW Y0025 ANL-29 \ INDUSTRIAL WASTE LIFT 
STATION

1995 1995 9/30/1995 Approved9/30/1995 YLiquid Surface 
Impoundments/Sumps

ANLW Y0026 ANL-30 \ SANITARY WASTE LIFT 
STATION

1995 1995 9/30/1995 Pending9/30/1995 NLiquid Surface 
Impoundments/Sumps
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ANLW N0027 ANL-31 \ INDUSTRIAL/SANITARY 
WASTE LIFT STATION

1996 1996 3/21/1996 Approved3/21/1996 YLiquid Surface 
Impoundments/Sumps

ANLW Y0028 ANL-32 \ TREAT CONTROL BUILDING 
721 SEPTIC TANK & LEACH FIELD

1992 1992 9/30/1992 Approved9/30/1992 NTanks/Septic Tanks

ANLW Y0029 ANL-33 \ TREAT CONTROL BUILDING 
721 SEEPAGE PIT

1992 1992 9/30/1992 Approved9/30/1992 NSpills and 
Leaks/Surface Spills

ANLW Y0030 ANL-34 \ FUEL OIL SPILL NEAR BLDG 
755

1995 1995 9/30/1995 Approved9/30/1995 NSpills and 
Leaks/Surface Spills

ANLW N0031 ANL-35 \ INDUSTRY WASTE LIFT 
STATION DITCH

1998 1998 20005/20/1998 2001 YWaste/Ditches

ANLW Y0032 ANL-36 \ TREAT PHOTO PROCESSING 
DISCHARGE DITCH

1994 1994 9/30/1994 Approved9/30/1994 NWaste/Ditches

ANLW Y0033 ANL-53 \ COOLING TOWER RISER PITS 1998 1998 1998 5/20/19985/20/1998 1998 NLiquid Surface 
Impoundments/Sumps

ANLW Y0034 ANL-60 \ KNAWA BUTTE 1994 1994 9/30/1994 Approved9/30/1994 NMiscellaneous/Other

ANLW Y0035 ANL-61 \ EBR-II TRANSFORMER YARD 
PCB CONTAMINATED SOIL

1998 1998 1998 5/20/1998 Pending5/20/1998 1998 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ANLW Y0036 ANL-62 \ SODIUM BOILER BUILDING 
HOTWELL

1994 1994 9/30/1994 Approved9/30/1994 YWaste/Wells (injection, 
monitoring, etc.)

ANLW Y0037 ANL-63 \ SEPTIC TANK-A 1994 1994 9/30/1994 Approved9/30/1994 NTanks/Septic Tanks

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ANLW N0038 CLPA \ CENTRAL LIQUID 
WASTE PROCESSING AREA 

1998 1998 1998 8/21/199811/24/199
7

1998 YBuildings & 
Equipment\Other 

Radiological 
Facility
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Print Date: 3/9/2000Operations/Field Office:Chicago

Site Summary Level:Argonne National Laboratory - West HQ ID: 0029

Project CH-ANLWRA / ANL-W Remedial Actions

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

(BUILDING 752) Buildings

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Phytoremediation of Radiologically Contaminated Soils

Deployment Commitment 1999 1999
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